
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:23 AM
Run date

Time

Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1039 Date: 20-Mar-2014 Thursday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 654

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt drainage plates & work on
house keeping . They started at 7:00 AM.

Carlos , Jose , Juan , & Rogelio had to work on house keeping. Crews had to clean , vacuum , & pull
out of the site the debris . Carlos & Jose had to work inside & out side the tower . Rogelio & Juan had to
work in the East tower shaft above 53 meters . They . started at 7:10 AM

Richard , Donald , Paul ,& Reggie had to work on the skirt drainage plates . Crews had to prepare their
tools & equipments. They were done at 7:30 AM.

Richard had to work on the North shaft drainage plate on the C skin . He had to clean , grind , heat , &
weld . Richard started at 9:30 AM

In addition to that , he had to clean the utility unistrut welds , work with his crews , & work with the QA &
QC .

Donald had to work on the South tower shaft . He had to work on the C & D plates . Reggie had to clean
, grind , heat , & weld . He started at 7:35 AM.

Reggie had to work on the West tower shaft . He had to work on the C plate . Reggie had to clean ,
grind , heat , & weld . He started at 7:40 AM.

Paul had to work with all crews , clean , grind , & supply materials to the crews .

Simon , Bernie , & Salvador were on the site . They had to work with the welders . Check Simon report
's for the welders detailed activities .

Tower crews were done at 2:50 PM. They had to wrap up their tools & equipments. Crews left at 3:10
PM.

Conco concrete crews came to the site at 6:50 AM. Crews had wet the top of the concrete & work on
the fender slab repair .

Arturo & Herman had to chip the concrete , cut the existing form rods , grind , clean the concrete , &
smooth the parapet edges . They started at 7:10 AM. Crews were done at 2:20 PM . They had to wrap up
their tools & equipments. Crews left at 2:30 PM.

Certified Coating crews came to the site at 7:00 AM. Crews had to work on house keeping . Ricardo ,
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Andrews , Dan , Francisco Justin , Marco , Roberto , & Ron had to vacuum the entire site inside the tower
shafts & cells between 3 & 9 meters & on the top of the diaphragm at 9 meters . Crews had to prepare the
vacuum & hoses . They started at 7:30 AM.

Ballard Diving crews came to the site at 7:30 AM. Crews had to work on the fender form panels . Alex ,
Bill , & Todd had to prepare their gears , air supply hoses , & equipments. They were done at 8:15 AM.

Alex was the 1st diver to put his gear on . He went into the water at 8:20 AM. Alex had to remove the
lower tie rods form the form panels & clog the holes using Splash Zone . Alex came out at 11:50 AM.

Bill was the 2nd diver to go into he water at 12:50 PM. Bill came out at 2:45 PM.

Ballard Diving crews had to wrap up their gears , air hoses , & equipments. They left at 3:10 PM.

Dutra barge was mobilized & set on the West side of the tower at 7:40 AM. Dutra crews had to work on
the plastic lumber , & work on the form panels . They had to prepare their tools , equipments , fly, set the
working platforms on the West side , & reroute the power & air lines . They were done at 9:00 AM.

Dutra crews were done at 2:50 PM. They had to wrap up their tools & equipments. Crews left at 3:10
PM.

Sam , Ron , Manuel , James , & Luke had to work on the form panels at the fender sections . Crews
had to remove the top bolts . The divers had to remove the lower bolts , pull the panels out of the side ,
clog the holes with Splash Zone , fly , set the 0.25 X 0.25 X 2.5 meters plastic lumber , install the rods ,
washers , nuts , & tighten the nuts . They started on the South West corner . Then , on the West side , &
North West corner .

In addition to that , crews had to work with the divers on the panels . They were done at 3:00 PM.

Steve had to operate the Bucyrus crane . He had to fly materials in & out of the site . Garrette had to
work on the barge rigging materials to the site & he had to work with the other crews .

Thai Lin had to cover the tower activities after 12:30 PM.

At 11:30 AM. I had to load 12 concrete test cylinders & deliver them to Sacramento Trans Lab . I came
back at 4:00 PM.

In the office , I had to work on my report . I was done at 4:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

MARINE, STEEL BARGE

0.00

*E0670562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM GARRETT SULUVANPiledriver 8.00 0.00 0.00 8.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

JNM MANUEL ROBIANCOPiledriver 8.00 0.00 0.00 8.00

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM BEN UNUTOAPiledriver 8.00 0.00 0.00 8.00

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00
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8.00

*E0660562

0.00

No

0.00 0.00

8.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

TODD HORNERMarine Coordinator 8.00 0.00 0.00 8.00

BILL FEHRMarine Coordinator 8.00 0.00 0.00 8.00

ALEX DOSSMarine Coordinator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

0.00

2295

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2294

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP REGINALD HUMPHREYIronworker 8.00 0.00 0.00 8.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM ARTURO SEGURASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM HUMBERTO DURANNone of the Above 8.00 0.00 0.00 8.00

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CERTIFIED COATINGS COMPANY

8.00

*E0700562

0.00

No

0.00 0.00

BLAST POT

0.00

300

0.00

No

0.00 0.00

825 COMPRESSOR

0.00

AC256

0.00

No

0.00 0.00

JNM JUSTIN SILVAPainter 8.00 0.00 0.00 8.00

APP EDILBERTO LEONPainter 8.00 0.00 0.00 8.00

JNM RON PUBBPainter 8.00 0.00 0.00 8.00

JNM MARCO ORDONAPainter 8.00 0.00 0.00 8.00

JNM ANDREWS MADINAPainter 8.00 0.00 0.00 8.00

JNM FRANCISCO CASTROPainter 8.00 0.00 0.00 8.00

FOR TONY KATRONESPainter 8.00 0.00 0.00 8.00

JNM RICARDO PASSILAPainter 8.00 0.00 0.00 8.00
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